

Enterprise Cloud Migration & Security Program — Program Charter

Portfolio simulation • fully populated program-management artifact

Business Context

A 14-month enterprise transformation to migrate 38 business applications from aging on-premises infrastructure to a secure AWS/Azure operating model while strengthening identity, monitoring, resilience, compliance, and cloud governance.

Program Objectives

- Migrate 38 applications using discovery, remediation, pilot, wave migration, validation, and decommissioning stages.
- Reduce annual infrastructure run cost by at least 20% while maintaining service availability above 99.9%.
- Implement centralized IAM, MFA, least-privilege access, security logging, vulnerability remediation, and cloud policy guardrails.
- Establish an executive governance model with weekly delivery reviews, monthly steering committees, decision rights, and formal escalation paths.
- Complete knowledge transfer, operational readiness, and legacy decommissioning without a Severity 1 migration-caused outage.

Scope In

- Application Discovery & Rationalization
- Cloud Foundation & Networking
- Identity & Security
- Migration Factory
- Testing & Cutover
- Operations & Change Enablement
- Executive governance, financial control, benefits tracking, readiness, transition and closure.

Scope Out

- Unrelated business-unit transformations not dependent on this program.
- Net-new product development outside approved workstreams.
- Long-term BAU operations after formal transition and acceptance.

Success Measures

Measure	Baseline / Plan	Target / Actual	Interpretation
Applications migrated	38	38	100%
Critical security findings remediated	47	45	95.7%
Milestones delivered on time	32	31	96.9%
Cloud policy coverage	100	98	98%
Training completion	100	96	96%
Annual run-cost reduction	20	21.4	21.4%

Governance & Decision Rights

Role	Accountability
Executive Sponsor	Owns strategic outcome, funding and final escalation decisions.
Steering Committee	Approves major scope, budget, timeline, risk acceptance and benefit changes.
Program Manager	Owns integrated plan, governance, dependencies, financial forecast, RAID, decisions and executive reporting.
Workstream Leads	Own detailed delivery, estimates, workstream risks, quality and readiness.
Business Owners	Own adoption, operational acceptance and benefits realization.

Constraints & Assumptions

- Program funding ceiling is \$4,800,000 unless steering committee approves a formal change.
- Core delivery spans 14 months and uses phased releases to reduce operational risk.
- Critical SMEs are shared across workstreams; capacity conflicts are resolved through the integrated resource plan.
- All go-live decisions require completed readiness criteria, accepted residual risk, rollback plans, and accountable business ownership.