

Enterprise Cloud Migration & Security Program — Integrated Program Plan

Portfolio simulation • fully populated program-management artifact

Planning Approach

The integrated plan synchronizes all workstreams through common phase gates. Dependencies are reviewed weekly; any milestone movement affecting another workstream, a benefit date, budget forecast, or executive commitment requires impact assessment and formal re-baselining when thresholds are exceeded.

Integrated Milestones

ID	Workstream	Phase	Start	Finish	Owner	Status
1.1	Application Discovery & Rationalization	Mobilize	Month 1	Month 1	Workstream Lead	Complete
1.2	Application Discovery & Rationalization	Discover & Design	Month 2	Month 3	Workstream Lead	Complete
1.3	Application Discovery & Rationalization	Build / Configure	Month 4	Month 7	Workstream Lead	Complete
1.4	Application Discovery & Rationalization	Pilot & Validate	Month 8	Month 9	Workstream Lead	Complete
1.5	Application Discovery & Rationalization	Scaled Delivery	Month 10	Month 12	Workstream Lead	Complete
1.6	Application Discovery & Rationalization	Transition & Close	Month 13	Month 14	Workstream Lead	Complete / Transition
2.1	Cloud Foundation & Networking	Mobilize	Month 1	Month 1	Workstream Lead	Complete
2.2	Cloud Foundation & Networking	Discover & Design	Month 2	Month 3	Workstream Lead	Complete
2.3	Cloud Foundation & Networking	Build / Configure	Month 4	Month 7	Workstream Lead	Complete
2.4	Cloud Foundation & Networking	Pilot & Validate	Month 8	Month 9	Workstream Lead	Complete
2.5	Cloud Foundation & Networking	Scaled Delivery	Month 10	Month 12	Workstream Lead	Complete
2.6	Cloud Foundation & Networking	Transition & Close	Month 13	Month 14	Workstream Lead	Complete / Transition
3.1	Identity &	Mobilize	Month 1	Month 1	Workstream	Complete

	Security				Lead	
3.2	Identity & Security	Discover & Design	Month 2	Month 3	Workstream Lead	Complete
3.3	Identity & Security	Build / Configure	Month 4	Month 7	Workstream Lead	Complete
3.4	Identity & Security	Pilot & Validate	Month 8	Month 9	Workstream Lead	Complete
3.5	Identity & Security	Scaled Delivery	Month 10	Month 12	Workstream Lead	Complete
3.6	Identity & Security	Transition & Close	Month 13	Month 14	Workstream Lead	Complete / Transition
4.1	Migration Factory	Mobilize	Month 1	Month 1	Workstream Lead	Complete
4.2	Migration Factory	Discover & Design	Month 2	Month 3	Workstream Lead	Complete
4.3	Migration Factory	Build / Configure	Month 4	Month 7	Workstream Lead	Complete
4.4	Migration Factory	Pilot & Validate	Month 8	Month 9	Workstream Lead	Complete
4.5	Migration Factory	Scaled Delivery	Month 10	Month 12	Workstream Lead	Complete
4.6	Migration Factory	Transition & Close	Month 13	Month 14	Workstream Lead	Complete / Transition
5.1	Testing & Cutover	Mobilize	Month 1	Month 1	Workstream Lead	Complete
5.2	Testing & Cutover	Discover & Design	Month 2	Month 3	Workstream Lead	Complete
5.3	Testing & Cutover	Build / Configure	Month 4	Month 7	Workstream Lead	Complete
5.4	Testing & Cutover	Pilot & Validate	Month 8	Month 9	Workstream Lead	Complete
5.5	Testing & Cutover	Scaled Delivery	Month 10	Month 12	Workstream Lead	Complete
5.6	Testing & Cutover	Transition & Close	Month 13	Month 14	Workstream Lead	Complete / Transition
6.1	Operations & Change Enablement	Mobilize	Month 1	Month 1	Workstream Lead	Complete
6.2	Operations & Change Enablement	Discover & Design	Month 2	Month 3	Workstream Lead	Complete
6.3	Operations & Change Enablement	Build / Configure	Month 4	Month 7	Workstream Lead	Complete
6.4	Operations & Change Enablement	Pilot & Validate	Month 8	Month 9	Workstream Lead	Complete
6.5	Operations & Change Enablement	Scaled Delivery	Month 10	Month 12	Workstream Lead	Complete
6.6	Operations & Change Enablement	Transition & Close	Month 13	Month 14	Workstream Lead	Complete / Transition

Phase-Gate Exit Criteria

- Mobilize: charter approved, funding confirmed, governance active, workstream leads assigned.
- Discover & Design: current state validated, requirements baselined, architecture/process design approved.
- Build / Configure: priority scope complete, quality evidence available, unresolved critical defects = 0.
- Pilot & Validate: pilot acceptance met, operational procedures tested, training and support readiness validated.
- Scaled Delivery: release/cutover criteria met, dependencies cleared, business owners approve production transition.

- Transition & Close: benefits owners accept scorecards, BAU ownership transferred, closure actions assigned.