

# Enterprise Cloud Migration & Security Program — Program Closure Report

Portfolio simulation • fully populated program-management artifact

## Closure Summary

The program completed its planned 14-month lifecycle and transitioned deliverables to accountable operational owners. Governance, financial controls, risk acceptance, knowledge transfer, support readiness, and benefit measurement responsibilities were formally closed or transferred.

## Outcome Review

| KPI                                   | Plan / Baseline | Result | Outcome |
|---------------------------------------|-----------------|--------|---------|
| Applications migrated                 | 38              | 38     | 100%    |
| Critical security findings remediated | 47              | 45     | 95.7%   |
| Milestones delivered on time          | 32              | 31     | 96.9%   |
| Cloud policy coverage                 | 100             | 98     | 98%     |
| Training completion                   | 100             | 96     | 96%     |
| Annual run-cost reduction             | 20              | 21.4   | 21.4%   |

## Benefits Realization

| Benefit                            | Planned Annual Value | Forecast / Realized Value | Variance |
|------------------------------------|----------------------|---------------------------|----------|
| Infrastructure run-cost reduction  | \$1,020,000          | \$1,090,000               | \$70,000 |
| Data center exit / avoided renewal | \$620,000            | \$620,000                 | \$0      |
| Reduced outage/productivity loss   | \$280,000            | \$315,000                 | \$35,000 |
| Security tooling consolidation     | \$190,000            | \$205,000                 | \$15,000 |

## Lessons Learned

- Dependencies need named acceptance criteria, not only dates; this reduced ambiguity at handoffs.
- Capacity planning is most effective when specialist roles are modeled across all workstreams before commitments are made.
- Executive decisions close faster when the recommendation includes quantified impact and a decision deadline.
- Benefits ownership must be assigned during planning, not at closure, so data sources and baselines are available.
- Release readiness improves when operational support, communications, training, security, and rollback are evaluated in one gate.

## Transition Actions

- BAU owners accepted operational procedures and support responsibilities.
- Open low-severity optimization items transferred to operational backlogs with owners and target dates.
- Benefits scorecards transferred to Finance and business benefit owners for 30/60/90-day validation.
- Program artifacts archived as the final source of truth; decision and risk histories retained for auditability.