

Customer Experience Optimization Program — Program Charter

Portfolio simulation • fully populated program-management artifact

Business Context

A 10-month cross-functional program redesigning customer support journeys, digital self-service, voice-of-customer analytics, agent workflows, and service governance across web, contact center, and operations.

Program Objectives

- Increase NPS by at least 10 points and CSAT to 90% or better.
- Reduce average time-to-resolution by 25% and repeat contacts by 15%.
- Launch a governed Voice of Customer process linking feedback themes to funded improvement initiatives.
- Improve digital self-service containment while preserving escalation paths for complex issues.
- Establish a single executive CX scorecard with accountable owners and monthly corrective actions.

Scope In

- Voice of Customer
- Digital Self-Service
- Contact Center Process
- CRM & Knowledge
- Change, Training & Measurement
- Executive governance, financial control, benefits tracking, readiness, transition and closure.

Scope Out

- Unrelated business-unit transformations not dependent on this program.
- Net-new product development outside approved workstreams.
- Long-term BAU operations after formal transition and acceptance.

Success Measures

Measure	Baseline / Plan	Target / Actual	Interpretation
NPS	41	54	+13 pts
CSAT	82	91	+9 pts
First contact resolution	68	79	+11 pts
Avg. resolution hours	31	22	-29%
Repeat contact rate	24	19	-21%
Self-service containment	34	49	+15 pts

Governance & Decision Rights

Role	Accountability
Executive Sponsor	Owns strategic outcome, funding and final escalation decisions.
Steering Committee	Approves major scope, budget, timeline, risk acceptance and benefit changes.
Program Manager	Owns integrated plan, governance, dependencies,

	financial forecast, RAID, decisions and executive reporting.
Workstream Leads	Own detailed delivery, estimates, workstream risks, quality and readiness.
Business Owners	Own adoption, operational acceptance and benefits realization.

Constraints & Assumptions

- Program funding ceiling is \$2,100,000 unless steering committee approves a formal change.
- Core delivery spans 10 months and uses phased releases to reduce operational risk.
- Critical SMEs are shared across workstreams; capacity conflicts are resolved through the integrated resource plan.
- All go-live decisions require completed readiness criteria, accepted residual risk, rollback plans, and accountable business ownership.