

Customer Experience Optimization Program — Integrated Program Plan

Portfolio simulation • fully populated program-management artifact

Planning Approach

The integrated plan synchronizes all workstreams through common phase gates. Dependencies are reviewed weekly; any milestone movement affecting another workstream, a benefit date, budget forecast, or executive commitment requires impact assessment and formal re-baselining when thresholds are exceeded.

Integrated Milestones

ID	Workstream	Phase	Start	Finish	Owner	Status
1.1	Voice of Customer	Mobilize	Month 1	Month 1	Workstream Lead	Complete
1.2	Voice of Customer	Discover & Design	Month 2	Month 3	Workstream Lead	Complete
1.3	Voice of Customer	Build / Configure	Month 4	Month 7	Workstream Lead	Complete
1.4	Voice of Customer	Pilot & Validate	Month 8	Month 9	Workstream Lead	Complete / Transition
1.5	Voice of Customer	Scaled Delivery	Month 10	Month 10	Workstream Lead	Complete / Transition
1.6	Voice of Customer	Transition & Close	Month 9	Month 10	Workstream Lead	Complete / Transition
2.1	Digital Self-Service	Mobilize	Month 1	Month 1	Workstream Lead	Complete
2.2	Digital Self-Service	Discover & Design	Month 2	Month 3	Workstream Lead	Complete
2.3	Digital Self-Service	Build / Configure	Month 4	Month 7	Workstream Lead	Complete
2.4	Digital Self-Service	Pilot & Validate	Month 8	Month 9	Workstream Lead	Complete / Transition
2.5	Digital Self-Service	Scaled Delivery	Month 10	Month 10	Workstream Lead	Complete / Transition
2.6	Digital Self-Service	Transition & Close	Month 9	Month 10	Workstream Lead	Complete / Transition
3.1	Contact Center Process	Mobilize	Month 1	Month 1	Workstream Lead	Complete
3.2	Contact Center Process	Discover & Design	Month 2	Month 3	Workstream Lead	Complete
3.3	Contact Center Process	Build / Configure	Month 4	Month 7	Workstream Lead	Complete
3.4	Contact Center Process	Pilot & Validate	Month 8	Month 9	Workstream Lead	Complete / Transition
3.5	Contact Center Process	Scaled Delivery	Month 10	Month 10	Workstream Lead	Complete / Transition
3.6	Contact Center Process	Transition & Close	Month 9	Month 10	Workstream Lead	Complete / Transition
4.1	CRM &	Mobilize	Month 1	Month 1	Workstream	Complete

	Knowledge				Lead	
4.2	CRM & Knowledge	Discover & Design	Month 2	Month 3	Workstream Lead	Complete
4.3	CRM & Knowledge	Build / Configure	Month 4	Month 7	Workstream Lead	Complete
4.4	CRM & Knowledge	Pilot & Validate	Month 8	Month 9	Workstream Lead	Complete / Transition
4.5	CRM & Knowledge	Scaled Delivery	Month 10	Month 10	Workstream Lead	Complete / Transition
4.6	CRM & Knowledge	Transition & Close	Month 9	Month 10	Workstream Lead	Complete / Transition
5.1	Change, Training & Measurement	Mobilize	Month 1	Month 1	Workstream Lead	Complete
5.2	Change, Training & Measurement	Discover & Design	Month 2	Month 3	Workstream Lead	Complete
5.3	Change, Training & Measurement	Build / Configure	Month 4	Month 7	Workstream Lead	Complete
5.4	Change, Training & Measurement	Pilot & Validate	Month 8	Month 9	Workstream Lead	Complete / Transition
5.5	Change, Training & Measurement	Scaled Delivery	Month 10	Month 10	Workstream Lead	Complete / Transition
5.6	Change, Training & Measurement	Transition & Close	Month 9	Month 10	Workstream Lead	Complete / Transition

Phase-Gate Exit Criteria

- Mobilize: charter approved, funding confirmed, governance active, workstream leads assigned.
- Discover & Design: current state validated, requirements baselined, architecture/process design approved.
- Build / Configure: priority scope complete, quality evidence available, unresolved critical defects = 0.
- Pilot & Validate: pilot acceptance met, operational procedures tested, training and support readiness validated.
- Scaled Delivery: release/cutover criteria met, dependencies cleared, business owners approve production transition.
- Transition & Close: benefits owners accept scorecards, BAU ownership transferred, closure actions assigned.