

Customer Experience Optimization Program — Executive Status Report

Portfolio simulation • fully populated program-management artifact

Executive Summary

Overall program status: GREEN with targeted AMBER attention on resource contention and benefit transition. The program completed its planned delivery scope within the simulated \$2,100,000 funding envelope. Critical outcomes are achieved, with residual actions assigned to BAU owners.

Health Scorecard

Dimension	Status	Executive Commentary
Scope	GREEN	Approved scope delivered; remaining items are post-close optimization.
Schedule	GREEN	Critical path completed; no open milestone threatens transition.
Budget	GREEN	Forecast remains within the \$2,100,000 approved envelope.
Resources	AMBER	Specialist capacity remains constrained during transition; coverage plan is active.
Risk	GREEN	No unmanaged critical risks; residual risks have named owners.
Benefits	GREEN	Benefits are tracking at or above plan with 30/60/90-day validation scheduled.
Change / Adoption	GREEN	Training, communications, support model and business acceptance completed.

Top Executive Decisions Closed

- Approved phased delivery rather than single-event cutover to reduce operational risk.
- Protected specialist capacity for critical-path workstreams despite competing initiatives.
- Accepted controlled residual risks only where mitigation, owner, expiry date, and monitoring were documented.

Next Executive Focus

Transition benefits ownership to BAU leaders, validate realized benefits against finance-approved methods, close remaining optimization actions, and preserve lessons learned for future programs.