

# Customer Experience Optimization Program — Program Closure Report

*Portfolio simulation • fully populated program-management artifact*

## Closure Summary

The program completed its planned 10-month lifecycle and transitioned deliverables to accountable operational owners. Governance, financial controls, risk acceptance, knowledge transfer, support readiness, and benefit measurement responsibilities were formally closed or transferred.

## Outcome Review

| KPI                      | Plan / Baseline | Result | Outcome |
|--------------------------|-----------------|--------|---------|
| NPS                      | 41              | 54     | +13 pts |
| CSAT                     | 82              | 91     | +9 pts  |
| First contact resolution | 68              | 79     | +11 pts |
| Avg. resolution hours    | 31              | 22     | -29%    |
| Repeat contact rate      | 24              | 19     | -21%    |
| Self-service containment | 34              | 49     | +15 pts |

## Benefits Realization

| Benefit                         | Planned Annual Value | Forecast / Realized Value | Variance |
|---------------------------------|----------------------|---------------------------|----------|
| Retention uplift                | \$780,000            | \$840,000                 | \$60,000 |
| Reduced support handling cost   | \$420,000            | \$465,000                 | \$45,000 |
| Digital containment savings     | \$260,000            | \$292,000                 | \$32,000 |
| Productivity / rework reduction | \$180,000            | \$205,000                 | \$25,000 |

## Lessons Learned

- Dependencies need named acceptance criteria, not only dates; this reduced ambiguity at handoffs.
- Capacity planning is most effective when specialist roles are modeled across all workstreams before commitments are made.
- Executive decisions close faster when the recommendation includes quantified impact and a decision deadline.
- Benefits ownership must be assigned during planning, not at closure, so data sources and baselines are available.
- Release readiness improves when operational support, communications, training, security, and rollback are evaluated in one gate.

## Transition Actions

- BAU owners accepted operational procedures and support responsibilities.
- Open low-severity optimization items transferred to operational backlogs with owners and target dates.
- Benefits scorecards transferred to Finance and business benefit owners for 30/60/90-day validation.
- Program artifacts archived as the final source of truth; decision and risk histories retained for auditability.