

Enterprise Digital Transformation Program — Program Charter

Portfolio simulation • fully populated program-management artifact

Business Context

An 18-month enterprise modernization program integrating process redesign, workflow digitization, data governance, collaboration tooling, operating-model changes, and portfolio governance across seven business functions.

Program Objectives

- Digitize 24 high-volume workflows and retire redundant manual handoffs.
- Reduce cycle time across targeted processes by at least 25%.
- Create enterprise governance for initiative intake, prioritization, dependencies, benefits, and executive decisions.
- Improve data ownership and reporting consistency through a governed KPI catalog.
- Deliver sustainable operating-model changes supported by training, adoption metrics, and transition-to-operations plans.

Scope In

- Process Redesign
- Workflow Automation
- Data & Analytics
- Collaboration Platform
- Operating Model
- Change & Adoption
- Portfolio Governance
- Executive governance, financial control, benefits tracking, readiness, transition and closure.

Scope Out

- Unrelated business-unit transformations not dependent on this program.
- Net-new product development outside approved workstreams.
- Long-term BAU operations after formal transition and acceptance.

Success Measures

Measure	Baseline / Plan	Target / Actual	Interpretation
Workflows digitized	24	24	100%
Average cycle-time reduction	25	31	31%
Manual handoffs eliminated	70	76	76
Active-user adoption	85	91	91%
Benefits realized vs plan	100	106	106%
Priority milestones on time	40	38	95%

Governance & Decision Rights

Role	Accountability
------	----------------

Executive Sponsor	Owns strategic outcome, funding and final escalation decisions.
Steering Committee	Approves major scope, budget, timeline, risk acceptance and benefit changes.
Program Manager	Owns integrated plan, governance, dependencies, financial forecast, RAID, decisions and executive reporting.
Workstream Leads	Own detailed delivery, estimates, workstream risks, quality and readiness.
Business Owners	Own adoption, operational acceptance and benefits realization.

Constraints & Assumptions

- Program funding ceiling is \$7,200,000 unless steering committee approves a formal change.
- Core delivery spans 18 months and uses phased releases to reduce operational risk.
- Critical SMEs are shared across workstreams; capacity conflicts are resolved through the integrated resource plan.
- All go-live decisions require completed readiness criteria, accepted residual risk, rollback plans, and accountable business ownership.