

Enterprise Digital Transformation Program — Integrated Program Plan

Portfolio simulation • fully populated program-management artifact

Planning Approach

The integrated plan synchronizes all workstreams through common phase gates. Dependencies are reviewed weekly; any milestone movement affecting another workstream, a benefit date, budget forecast, or executive commitment requires impact assessment and formal re-baselining when thresholds are exceeded.

Integrated Milestones

ID	Workstream	Phase	Start	Finish	Owner	Status
1.1	Process Redesign	Mobilize	Month 1	Month 1	Workstream Lead	Complete
1.2	Process Redesign	Discover & Design	Month 2	Month 3	Workstream Lead	Complete
1.3	Process Redesign	Build / Configure	Month 4	Month 7	Workstream Lead	Complete
1.4	Process Redesign	Pilot & Validate	Month 8	Month 9	Workstream Lead	Complete
1.5	Process Redesign	Scaled Delivery	Month 10	Month 16	Workstream Lead	Complete
1.6	Process Redesign	Transition & Close	Month 17	Month 18	Workstream Lead	Complete / Transition
2.1	Workflow Automation	Mobilize	Month 1	Month 1	Workstream Lead	Complete
2.2	Workflow Automation	Discover & Design	Month 2	Month 3	Workstream Lead	Complete
2.3	Workflow Automation	Build / Configure	Month 4	Month 7	Workstream Lead	Complete
2.4	Workflow Automation	Pilot & Validate	Month 8	Month 9	Workstream Lead	Complete
2.5	Workflow Automation	Scaled Delivery	Month 10	Month 16	Workstream Lead	Complete
2.6	Workflow Automation	Transition & Close	Month 17	Month 18	Workstream Lead	Complete / Transition
3.1	Data & Analytics	Mobilize	Month 1	Month 1	Workstream Lead	Complete
3.2	Data & Analytics	Discover & Design	Month 2	Month 3	Workstream Lead	Complete
3.3	Data & Analytics	Build / Configure	Month 4	Month 7	Workstream Lead	Complete
3.4	Data & Analytics	Pilot & Validate	Month 8	Month 9	Workstream Lead	Complete
3.5	Data & Analytics	Scaled Delivery	Month 10	Month 16	Workstream Lead	Complete
3.6	Data & Analytics	Transition & Close	Month 17	Month 18	Workstream Lead	Complete / Transition
4.1	Collaboration Platform	Mobilize	Month 1	Month 1	Workstream Lead	Complete
4.2	Collaboration Platform	Discover & Design	Month 2	Month 3	Workstream Lead	Complete
4.3	Collaboration Platform	Build / Configure	Month 4	Month 7	Workstream Lead	Complete
4.4	Collaboration	Pilot &	Month 8	Month 9	Workstream	Complete

	Platform	Validate			Lead	
4.5	Collaboration Platform	Scaled Delivery	Month 10	Month 16	Workstream Lead	Complete
4.6	Collaboration Platform	Transition & Close	Month 17	Month 18	Workstream Lead	Complete / Transition
5.1	Operating Model	Mobilize	Month 1	Month 1	Workstream Lead	Complete
5.2	Operating Model	Discover & Design	Month 2	Month 3	Workstream Lead	Complete
5.3	Operating Model	Build / Configure	Month 4	Month 7	Workstream Lead	Complete
5.4	Operating Model	Pilot & Validate	Month 8	Month 9	Workstream Lead	Complete
5.5	Operating Model	Scaled Delivery	Month 10	Month 16	Workstream Lead	Complete
5.6	Operating Model	Transition & Close	Month 17	Month 18	Workstream Lead	Complete / Transition
6.1	Change & Adoption	Mobilize	Month 1	Month 1	Workstream Lead	Complete
6.2	Change & Adoption	Discover & Design	Month 2	Month 3	Workstream Lead	Complete
6.3	Change & Adoption	Build / Configure	Month 4	Month 7	Workstream Lead	Complete
6.4	Change & Adoption	Pilot & Validate	Month 8	Month 9	Workstream Lead	Complete
6.5	Change & Adoption	Scaled Delivery	Month 10	Month 16	Workstream Lead	Complete
6.6	Change & Adoption	Transition & Close	Month 17	Month 18	Workstream Lead	Complete / Transition
7.1	Portfolio Governance	Mobilize	Month 1	Month 1	Workstream Lead	Complete
7.2	Portfolio Governance	Discover & Design	Month 2	Month 3	Workstream Lead	Complete
7.3	Portfolio Governance	Build / Configure	Month 4	Month 7	Workstream Lead	Complete
7.4	Portfolio Governance	Pilot & Validate	Month 8	Month 9	Workstream Lead	Complete
7.5	Portfolio Governance	Scaled Delivery	Month 10	Month 16	Workstream Lead	Complete
7.6	Portfolio Governance	Transition & Close	Month 17	Month 18	Workstream Lead	Complete / Transition

Phase-Gate Exit Criteria

- Mobilize: charter approved, funding confirmed, governance active, workstream leads assigned.
- Discover & Design: current state validated, requirements baselined, architecture/process design approved.
- Build / Configure: priority scope complete, quality evidence available, unresolved critical defects = 0.
- Pilot & Validate: pilot acceptance met, operational procedures tested, training and support readiness validated.
- Scaled Delivery: release/cutover criteria met, dependencies cleared, business owners approve production transition.
- Transition & Close: benefits owners accept scorecards, BAU ownership transferred, closure actions assigned.