

Enterprise Digital Transformation Program — Governance Calendar

Portfolio simulation • fully populated program-management artifact

Governance Model

Forum	Cadence	Chair	Participants	Standing Agenda	Output
Workstream Stand-up	2x weekly	Workstream Lead	Delivery team	Milestones, blockers, next 10 days	Actions / blockers
Integrated Delivery Review	Weekly	Program Manager	All workstream leads	Plan, dependencies, RAID, capacity, changes	Program status inputs
Financial & Benefits Review	Monthly	Program Manager	Finance, benefit owners, PMO	Actuals, ETC, EAC, benefit forecast	Forecast actions
Steering Committee	Monthly	Executive Sponsor	Sponsors, PM, business/tech leaders	Health, decisions, risks, budget, benefits	Approved decisions
Release Readiness Review	Per release	Program Manager	Business, tech, ops, security	Entry/exit criteria, rollback, support	Go/no-go recommendation
Benefits Validation	30/60/90 days	Benefit Owner	Finance, business owner, PM	Actual benefit vs target	Benefit confirmation

Escalation Thresholds

- Schedule: forecast slip greater than 10 business days on a critical milestone.
- Financial: forecast variance greater than 5% of approved program budget.
- Risk: any new High/High exposure or residual risk requiring executive acceptance.
- Scope: change affects committed benefit, external obligation, major dependency, or funding.
- Quality: unresolved Severity 1 defect or release-readiness criterion not met.