

Healthcare Claims Modernization Program — Program Charter

Portfolio simulation • fully populated program-management artifact

Business Context

A 16-month modernization program replacing fragmented claims workflows with an integrated processing, rules, reporting, and provider-support model while protecting PHI, strengthening controls, and improving adjudication performance.

Program Objectives

- Improve clean-claim adjudication and reduce avoidable manual touches.
- Reduce average claims cycle time while maintaining payment accuracy and auditability.
- Modernize integrations, rules management, reporting, and provider exception handling.
- Embed privacy, access, audit, retention, and regulatory controls throughout delivery.
- Execute phased cutover with reconciliation, rollback readiness, and post-launch hypercare.

Scope In

- Claims Platform
- Rules & Configuration
- Data & Integration
- Compliance & Controls
- Provider Operations
- Testing, Cutover & Hypercare
- Executive governance, financial control, benefits tracking, readiness, transition and closure.

Scope Out

- Unrelated business-unit transformations not dependent on this program.
- Net-new product development outside approved workstreams.
- Long-term BAU operations after formal transition and acceptance.

Success Measures

Measure	Baseline / Plan	Target / Actual	Interpretation
Clean claim rate	83	94	+11 pts
Avg. adjudication days	6.8	3.9	-43%
Payment accuracy	97.2	99.3	99.3%
Manual touch rate	29	17	-41%
Critical defects at go-live	12	1	92% reduction
Provider inquiry volume	100	78	-22%

Governance & Decision Rights

Role	Accountability
Executive Sponsor	Owns strategic outcome, funding and final escalation decisions.
Steering Committee	Approves major scope, budget, timeline, risk acceptance

	and benefit changes.
Program Manager	Owns integrated plan, governance, dependencies, financial forecast, RAID, decisions and executive reporting.
Workstream Leads	Own detailed delivery, estimates, workstream risks, quality and readiness.
Business Owners	Own adoption, operational acceptance and benefits realization.

Constraints & Assumptions

- Program funding ceiling is \$6,300,000 unless steering committee approves a formal change.
- Core delivery spans 16 months and uses phased releases to reduce operational risk.
- Critical SMEs are shared across workstreams; capacity conflicts are resolved through the integrated resource plan.
- All go-live decisions require completed readiness criteria, accepted residual risk, rollback plans, and accountable business ownership.