

Healthcare Claims Modernization Program — Integrated Program Plan

Portfolio simulation • fully populated program-management artifact

Planning Approach

The integrated plan synchronizes all workstreams through common phase gates. Dependencies are reviewed weekly; any milestone movement affecting another workstream, a benefit date, budget forecast, or executive commitment requires impact assessment and formal re-baselining when thresholds are exceeded.

Integrated Milestones

ID	Workstream	Phase	Start	Finish	Owner	Status
1.1	Claims Platform	Mobilize	Month 1	Month 1	Workstream Lead	Complete
1.2	Claims Platform	Discover & Design	Month 2	Month 3	Workstream Lead	Complete
1.3	Claims Platform	Build / Configure	Month 4	Month 7	Workstream Lead	Complete
1.4	Claims Platform	Pilot & Validate	Month 8	Month 9	Workstream Lead	Complete
1.5	Claims Platform	Scaled Delivery	Month 10	Month 14	Workstream Lead	Complete
1.6	Claims Platform	Transition & Close	Month 15	Month 16	Workstream Lead	Complete / Transition
2.1	Rules & Configuration	Mobilize	Month 1	Month 1	Workstream Lead	Complete
2.2	Rules & Configuration	Discover & Design	Month 2	Month 3	Workstream Lead	Complete
2.3	Rules & Configuration	Build / Configure	Month 4	Month 7	Workstream Lead	Complete
2.4	Rules & Configuration	Pilot & Validate	Month 8	Month 9	Workstream Lead	Complete
2.5	Rules & Configuration	Scaled Delivery	Month 10	Month 14	Workstream Lead	Complete
2.6	Rules & Configuration	Transition & Close	Month 15	Month 16	Workstream Lead	Complete / Transition
3.1	Data & Integration	Mobilize	Month 1	Month 1	Workstream Lead	Complete
3.2	Data & Integration	Discover & Design	Month 2	Month 3	Workstream Lead	Complete
3.3	Data & Integration	Build / Configure	Month 4	Month 7	Workstream Lead	Complete
3.4	Data & Integration	Pilot & Validate	Month 8	Month 9	Workstream Lead	Complete
3.5	Data & Integration	Scaled Delivery	Month 10	Month 14	Workstream Lead	Complete
3.6	Data & Integration	Transition & Close	Month 15	Month 16	Workstream Lead	Complete / Transition
4.1	Compliance & Controls	Mobilize	Month 1	Month 1	Workstream Lead	Complete
4.2	Compliance & Controls	Discover & Design	Month 2	Month 3	Workstream Lead	Complete
4.3	Compliance & Controls	Build / Configure	Month 4	Month 7	Workstream Lead	Complete
4.4	Compliance &	Pilot &	Month 8	Month 9	Workstream	Complete

	Controls	Validate			Lead	
4.5	Compliance & Controls	Scaled Delivery	Month 10	Month 14	Workstream Lead	Complete
4.6	Compliance & Controls	Transition & Close	Month 15	Month 16	Workstream Lead	Complete / Transition
5.1	Provider Operations	Mobilize	Month 1	Month 1	Workstream Lead	Complete
5.2	Provider Operations	Discover & Design	Month 2	Month 3	Workstream Lead	Complete
5.3	Provider Operations	Build / Configure	Month 4	Month 7	Workstream Lead	Complete
5.4	Provider Operations	Pilot & Validate	Month 8	Month 9	Workstream Lead	Complete
5.5	Provider Operations	Scaled Delivery	Month 10	Month 14	Workstream Lead	Complete
5.6	Provider Operations	Transition & Close	Month 15	Month 16	Workstream Lead	Complete / Transition
6.1	Testing, Cutover & Hypercare	Mobilize	Month 1	Month 1	Workstream Lead	Complete
6.2	Testing, Cutover & Hypercare	Discover & Design	Month 2	Month 3	Workstream Lead	Complete
6.3	Testing, Cutover & Hypercare	Build / Configure	Month 4	Month 7	Workstream Lead	Complete
6.4	Testing, Cutover & Hypercare	Pilot & Validate	Month 8	Month 9	Workstream Lead	Complete
6.5	Testing, Cutover & Hypercare	Scaled Delivery	Month 10	Month 14	Workstream Lead	Complete
6.6	Testing, Cutover & Hypercare	Transition & Close	Month 15	Month 16	Workstream Lead	Complete / Transition

Phase-Gate Exit Criteria

- Mobilize: charter approved, funding confirmed, governance active, workstream leads assigned.
- Discover & Design: current state validated, requirements baselined, architecture/process design approved.
- Build / Configure: priority scope complete, quality evidence available, unresolved critical defects = 0.
- Pilot & Validate: pilot acceptance met, operational procedures tested, training and support readiness validated.
- Scaled Delivery: release/cutover criteria met, dependencies cleared, business owners approve production transition.
- Transition & Close: benefits owners accept scorecards, BAU ownership transferred, closure actions assigned.