

Program Leadership Philosophy

Portfolio simulation • fully populated program-management artifact

Leadership Principles

- Connect every workstream to a measurable business outcome. A program is successful when coordinated projects produce benefits that the organization can sustain.
- Create one source of truth for scope, milestones, dependencies, risks, decisions, financials, capacity, and benefits so executives and delivery teams work from the same facts.
- Escalate early with options. Every escalation should state the decision needed, business impact, recommended path, owner, and deadline.
- Manage dependencies as first-class delivery objects. Cross-project handoffs receive owners, dates, acceptance criteria, contingency actions, and weekly review.
- Protect delivery capacity. Commitments are matched to named resources, realistic utilization, and explicit tradeoffs when demand exceeds supply.
- Close the loop on benefits. Benefits have baselines, targets, owners, measurement methods, realization dates, and post-launch validation.

Operating Cadence

Cadence	Audience	Purpose	Outputs
Daily / as needed	Workstream leads	Resolve blockers and coordinate near-term handoffs	Actions, escalations
Weekly	Program leadership team	Review milestones, RAID, dependencies, capacity, changes	Integrated status update
Biweekly	Business + technology owners	Validate scope, readiness and benefit assumptions	Decisions, acceptance
Monthly	Steering committee	Approve major decisions, funding shifts and risk responses	Decision log, direction
Quarterly	Executive sponsors	Review strategic outcomes and benefits	Benefit forecast, roadmap refresh

Decision Standard

A decision is considered complete only when the decision statement, alternatives, rationale, approver, effective date, impacted workstreams, required follow-up actions, and communication plan are recorded.